Seattle

% Public
Utilities Design Standards and Guidelines
Final Design Package Deliverables
Purpose

The Project Engineer works with the Project Team to ensures that the deliverable meets
the expectations documented in this checklist, quality control is complete, and exceptions
are documented.

The Project Manager ensures that the Project Engineer has completed this checklist, saves
it in the project files, and includes it with the Stage Gate 3 approval request.

Project Name Enter Project Name
Project Number Enter Project Number
Project Manager | Enter Project Manager

Project Engineer | Enter Project Engineer <<Sign here>>

Civil Design/<<Checker Name>>
Mechanical Design/< <Checker Name> >
Structural Design/< <Checker Name>>
Electrical Design/<<Checker Name>>
<<Other Discipline>>/< <Checker Name>>
< <Other Discipline>>/< <Checker Name>>

Summary of
Quality Control

Describe exceptions from the standard Design Package below

Deliverables Expected at Final Design

The 100% submittal should include agreed upon changes from the 90% submittal. This
submittal should reflect coordination between all design disciplines.

[0 Final Drawings and Specifications (Includes seal/stamp of the responsible
Professional Engineers)

[0 Final Geotechnical Interpretive Report (GIR), Geotechnical Data Report (GDR) and
Geotechnical Baseline Report (GBR) (where required)

O Final equipment list
[J Final permits obtained
O Final easements recorded

O Construction Stormwater and Erosion Control Plan

Basis of Design, Basis of Estimate, Cost Estimate, Final Design Package Deliverable and
Technical QC Review Report filed in the P:\drive project folder
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